



Statement Regarding Next Level Trails Construction Delays on Wall Street/Jefferson Park

August 26, 2025

The Town of Pittsboro would like to extend our sincerest apologies to those who reside along Wall Street, within Deer Meadows, and along the southern portion of Jefferson Park for the ongoing construction delays and the inconvenience they have caused. We understand how disruptive these delays have been to your daily routines and overall quality of life.

The project has encountered unforeseen challenges within the contracted company which have been discussed with them from the Town. Despite these setbacks, we remain fully committed to completing the work as efficiently and safely as possible.

The contractor, Midwest Paving LLC has stated they will return to the site on Tuesday, September 2nd to complete paving and grade the site to finish. This revised timeline reflects our current progress and the steps we are taking to accelerate remaining phases of construction in which they have until September 30, 2025, to complete.

We deeply value your patience and understanding during this time. Our commitment remains focused on delivering a finished project that enhances our community and meets the highest standards of safety and quality. We will continue to provide regular updates and remain transparent about our progress.

Thank you for your continued support.

Sincerely,
Pittsboro Town Council